


MONTHLY PROGRESS REPORT

(November, 2016)

for

(Swimming Pool Project, AMU)



View of Completed Project

PROJECT MANAGEMENT CONSULTANTS

NEW MILLENNIUM

simple Solutions timely Actions

1/151, Julaina Commercial Complex,
(Opp. Hotel The Surya, New Friends Colony) New Delhi-110 025.
Tel : 263 2016, 2631 9931 Fax : 4260 2040, E-mail : info@newmillennium.in

Monthly Progress Report (November 2016)

A. Executive Summary

The Project got virtually completed on 15th Oct, 16. The Pump operator has been posted for Filtration Plant operations and the Fitness Center has been occupied by the Gym staff.


However, following issues to be taken-up at AMU end (please refer e-mail dt. 30.11.16, sent to OSD- Swimming Pool in this regard):

- **Plantation:** To be done as per drawing handed over to MIC Land & Garden.
- **Water in the Pool:** The water in the pool is not being maintained, the way it should. The filtration is not being done properly.
- **Security Guard:** To take control of the main gate and of the access of Swimming Pool entries (all 3 entries to the Pool area).
- **Cleaning:** The Pool area has been taken over by AMU but the premises are not kept clean. A Cleaner need to be positioned for cleaning and upkeep of the complex.
- **Electricity Pole:** The redundant electric pole is to be got removed.


The W.O. for Signages (External & Internal area) has been issued and shall be delivered & installed at site in the coming week. Final Bill of MWP & Filtration Plant agencies are under process and shall be submitted to AMU by the next week.

The Payment for the Pre- Final bill could only be made on 30th Nov, it took more than two months to release a part payment to Dynacon of about Rs 90 lakh (Bill was officially submitted on 28.09.16. For the part amount, the desired changes were made to reduce the amount as per the funds available in the Swimming Pool account. Though this bill was ready much earlier).


B. Few Site Photographs (Major Work Areas)



A view of Pool & Main Building



VC, AMU addressing the audience during Swimming Pool Competition held on 30.10.16



C. Additional Works assigned

- Entry statement of the Hockey Ground.
- Hockey Ground store.

D. Areas requiring AMUs attention

- To address the issues mentioned at S. No. A, above and also sent through e-mail dt. 30.11.16.
- To release the Advance for Signage's Works, as mentioned in P.O.
- Approval of the Additional Works/ W.O.- Amendment-2 for MWP, sent to AMU dt. 08.10.16.

Thank you.